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CCR No. 97-0723A Logged Date 5/9/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description)
ANA, CMS, DMS Requirement Wording Changes

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0048
RTM Change Start New |:|
Baseline
Problem

Some ANA, CMS, and DMS L4s require text changes in order to clarify the requirement for testers.

Current req_key numbers were different than RTM. Current text for DMS-01475 & DMS-01480
needs to be current RTM text (Text & req_key was changed in previous approved RTM CCR 97-
0521 but was not implemented in the 4/18/97 baseline.)

Proposed Solution
Approve and implement attached wording changes.

Correct req_key for DMS-01475, DMS-01480, ANA-04510, ANA-04520. Correct text for DMS-
01475 and DMS-01480.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] FOS M&O
Procurement E[ QO Rel. Dev |:| Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC None Man-Months
Materials
Originator Carol Chachulski (signed) Carol Chachulski 5/8/97
Signature Date
Office FOS Office Manager (signed) Deborah P. Dunn 5/8/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 5/9/97
Signature Date

CM010C96 ECS




